
Inv. 0043 
in mini IIIII in 

1268061 -R8 SDMS 

4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD May 26,2013 to 
June 29,2013 

EPA TO 
MANAGER: Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder TECHNICALLY 

COMPLETE: 47% 

TOEROEK TO 
MANAGER: Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes. 
• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Deliverables Due Date Date Delivered Date Approved 

Monthly Progress Report and 
Financial Report June 20, 2013 June 19,2013 June 28,2013 

Staffing Plan November 2,2010 November 2,2010 November 8,2010 

Staffing Plan for Amend. D May 20,2013 May 14,2013 May 30,2013 

3. OUTSTANDING ISSUES/RESOLUTION 

None. 

4. PLANNED ACTIVITIES 

• Pay monthly fee for storage of W.R. Grace boxes. 
• Prepare memorandum that summarizes the collection, handling, processing, and 

disposition of the documents submitted by W.R. Grace as part of its 104(e) response. 

• Respond to EPA's requests. " 

5. FINANCIAL STATUS 

See attached financial summary and backup for details. 
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